

SPS-E066-77
28 July 1977

MEMORANDUM FOR: Director, Data Processing

FROM : [REDACTED]
Chief, Special Projects Staff

STATINTL

SUBJECT : Special Projects Staff Weekly Report-
Week ending 29 July 1977

1. SAFE

A. The initial evaluation of the three Design Competition proposals will be completed on 29 July 1977. If all proposals are determined to be responsive to the RFP, questions will be prepared and submitted to Proposal Offerors to clarify discrepancies. Visits to offeror facilities with proposed key personnel and the submission of Best and Final Offers will precede the final selection, scheduled for the week of 5 September 1977.

STATINTL

B. Planning is centered around a reduced FY-79 budget level.

STATINTL

2. RAPID

Messrs. [REDACTED] are visiting the contractor facility to review the status of the project.

STATINTL

3. TADS

A. The integration of the Vector General Display with the PDP-11/34 was successfully completed 25 July 1977.

STATINTL

B. Critical Design Review is scheduled for 28 July 1977. This review will feature the Command Processor and the Computational Subsystems.

STATINTL

C. There was fear that [REDACTED] Project Manager of the contractor development team, had suffered a heart attack. Happily, test results showed this was not the case. He returned to the office this week.

3. ADSTAR

A. The initial evaluation of the ADSTAR proposals was completed this week.

STATINTL

B. Clarifications and notifications of deficiencies in the proposals are being prepared for mailing to the bidders.

